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Mr Frazer Lockhart A08020545

Environmental Restoration

U S Department of Energy/Rocky Flats
P O Box 928

Golden, CO 80402

Dear Mr Lockhart

This letter 1s forwarded witn regard to reported delays in
starting fireld work for QU4, QUS, 0Us6, QU9 and QU2 bedrock As
you are aware, EPA and CDH have already approved RFI/RI workplans
for these 0Us Although there are presently no milestones in the
IAG for starting fiela investigations, these workplans were
approveda and nclude implementatiron schedules in Section 6 0 of
each workplan Urpon approval, tn-se workplans become enforceable
through the IAG To aate DOE nas = poruecly not conmmenced the
scheauled fiela rnvestigations, nor presented an explanation for
these celays Implementation of workplans not in accordance with
apprcvea workplan scheaules may constitate viclat:ions of the IAG

In adaition, EPA ana CDH ars extremely concernea that these
delays may 1mpact suosequent activities for wnich tae IAG
estaplisnes speciiic milestones, ana urge DOE te pegin fiela
investigatlons as sSoon as possigis FTarlure to mee: futurs IAG
commitments due to these delays, Tay cause us Lo assess our
enforcement options

In ordexr tnat we may evaluats the potential rmcact of
ongoing delays, we raguest tnat you present sciecules detailing
the implementatron of field i1nvest:-gatrons Zor the affected OUs
and pe prepareda to explain hcow DCE intends to micigace the aelays
to ensure meeting future IAG milestones Please pe prepared to
present and discuss this information auring the July 7, 1992,
monthly meeting so tnat we can gegin to evaluate tae mnllcat;on
of these delays
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1080 or Joe Scaieffelin at (303)

Please do not hesitate to contact Arturo Duran at (303) 294-

comments you may have
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Martin Hestmark, Manager
Rocky Flats Project
Environmental Protection
Agency

DCC

Joe Schieffelin, CDH
Harlen Ainscough, CDH
B1ll Fraser, SHWM-FF
Bonnie Lavelle, S8HWM-EF
Peter Ornstein, ORC
Arturo Duran, 8HWM-FF
Boon Carr, EPA-HQ, CFFE

331-4421 with any questions or

Sincerely,
Zzij/&QQ{ // P e
Gary W Baughman, Unit Leader

Hazardcous Waste Facilities
Colorado Department of Health




